



Resort Village of Shields

Come Home to the Lake Life

September 4, 2025

Here is a project progress update for this week (September 1-5) and a look forward to coming weeks (September 8-12).

Overview:

The contractor, Subterra has been actively planning, drilling, and installing the low-pressure Force Main line in collaboration with Associated Engineering (Associated) and the Village of Shields (Village). Please note Subterra **will NOT be working Saturday September 6 – Sunday Sept 7**. Construction will **resume Monday Sept 8**. Subterra will be completed mainline installation this week, and tank assessments and service installation planning will occur next week. Associated will continue intermittent tank measurements and photos ahead of Subterra so that downtime is minimized.

Progress This Week:

- This week involved installing the main pipe on Proctor Drive. A water service was hit on September 2nd, the line was isolated within minutes of noticing water and Shields Operations initiated a boil water advisory at that time. The water service line was repaired that evening and samples have been sent to testing facilities. We expect the PDWA to be lifted sometime the evening of September 5th – Administration will send out more details.
- September 4th there was an irrigation line hit. The irrigation has been turned off and will be turned back on following the installation of the cleanout.

Construction Activity Planned for Next Week:

- Subterra will start looking at on lot servicing the week of September 8th.
- The initial plan will have Subterra initiate an on-lot utility locating requests for all of Mawson Drive on September 4th, while planning servicing with Associated and the Village.
- The individual landowners wanting to be present during the site assessment will be contacted with predetermined times at least 24 hours before the assessment occurs.
- Associated will continue intermittent tank measurements on McMillan and McCrimmon the week of September 8th.
- Further discussion will occur between the village, Subterra, and Associated in the week of **September 8** to finalize details for on lot installation, this will include details for in tank installation.

NOTE: Subterra will not be **working the weekend of September 6-7** or the **September 13-14 weekend**.

We advise residents to be mindful of parking on Mawson Drive starting next week, and please be patient with temporary road closures and alternate routes.