## SHIELDS INTERGENERATION PARK UPDATE NOVEMBER 2011



Many thanks to everyone who supported, volunteered and nourished the park activity to date. A major chunk of the work is complete (including a colourful new playground and ½km walking path). Remaining activity will be finished spring 2012. The <u>Shields website</u> has time-lapse photos of the playground build. So fun!

**We're thankful for our funding sponsors** (listed on page 3). More than 100 Platinum Sponsor donations have come in from all across Canada, USA, Singapore and England to support naming rights for Aden's Playground. Karen Holowka and Nick Holcroft provided Bench Sponsorship in tribute to Aden.

Dakota Dunes Community Development Corporation is a Gold Sponsor for the playground sand and border. Associated Engineering and Friends of the Park provided their support with funds and services.

**Our village administrator Jessie has been great support** and continues to help with grant assistance to hopefully purchase a snow blower to keep the walking path clear in the winter. In the meantime if there are any 'Snow Angels' with a snow blower and some time; those winter walkers would much appreciate any time and path clearing services you can donate.

Hats off to our Playground Committee! Renee Adam, Judy King, Cindy Sjoberg, Judy Rathie, Aimee Haynes, Alice MacKay and Ruth Glatt

**As well as assistance and guidance provided** by the Parks, Recreation & Culture Board, the Tree Committee and Village Council. Requirements were gathered from all these groups as well as residents and end users earlier this spring and compiled as objectives.

#### **PROJECT OBJECTIVES:**

	The following objectives were outlined in project planning / communication	Not Met	Met Somewhat	Met Completely
Sp	onsorship Solicitation Guidance, Assignment and Tracking			
$\checkmark$	Organized and managed sponsorship solicitation			<b>v</b>
	Only one person / organization and the right person			·
	Funding requests through personal contacts as much as possible			
	Corporate social responsibility requests as identified and available			
Ole	d Equipment			
	Sell, dismantle and remove old wooden structure & swings			<b>v</b>
	Rejuvenate old toddler structure with paint and cleaning			
New Equipment				
	Requirements: Swirly slide, fireman's pole, swings, glider, monkey			<b>v</b>
	bars, easily accessible components for small or limited users and no			·
	noisy equipment			
$\checkmark$	Four vendor proposals for \$40k, 50, and 60k for comparison.			
$\checkmark$	Best practice & Lessons Learned solicited from Sktn School Board			
	Iking Path & Playground Base			
	Requirements: simple and appropriate for Shields, path width wide			
	enough for two strollers / walkers to pass, accommodate Shields weather			¥
$\checkmark$	Sod removed from path was relocated to the beach area.			
$\checkmark$	Walking path is 500m long (2 laps = 1km)			
	60' by 50' is the size of the playground area base			
Fit	ness Stations			
	Requirements: Input from Occupational or Physical Therapist and			
	moving parts function to -20oC	•		
	Planned for spring 2012			
Się	Inage			
$\checkmark$	Requirements: similar branding i.e. rocks, closer to road for better			
	visibility, fitness station instructions			
$\checkmark$	Maintenance contact / reporting information.	*		
$\checkmark$	Sponsorship Acknowledgement / story sign			
	Planned for spring 2012			

Objectives continued	Not Met	Met Somewhat	Met Completely
Benches / Plaques			
Requirements: easy to mow around for continued maintenance			
No need for painting / low maintenance			•
Existing benches were relocated or cleaned up			
Shelter			
Shelter with picnic tables			
Completion is planned for spring 2012. Two tables will be		•	
assembled and installed.			
Toilet			
- There was no toilet planned.	✓		
Landscaping			
√ Requirements: easy non-watering plants, flowers, shrubs, arbor			
entrance and shade			
Focus will be more on shrubs than perennial.			
Shrubbery that is blooming is preferred over flowers that would be		v	
higher maintenance.			
$\sqrt{1}$ Two trees were removed from the south end of the park to make			
room for the walking path.			
✓ Arbour removed from scope			
Completion is planned for spring 2012.			
Ongoing Maintenance			
✓ Requirement: Understanding maintenance and lifecycle from vendor	r		
Replacement parts, maintenance booklet and touch up paint will be		· ·	
kept in the village maintenance shed.			
Winter path clearing still to be determined			
Supervised Build			
Crew chief from vendor, team leads for each of the activity			
components			
$\sqrt{50}$ volunteers Saturday and 25 Sunday			
Refreshments and nourishment provided by volunteers			✓
Approx 1000 volunteer hours that weekend			
link to the <u>Shields website</u> for Kevin's time-lapse photos of the			
playground build			
Grand Opening		1	
Requirements: Communication, decorations, program and			
acknowledgements, food and clean-up			~
Communication		1	
Sponsor Acknowledgement			
Signs, website, certificate of appreciation			
Email thanks, requirements, what to expect, confirmation updates			
Sponsor updates & Stakeholder Registration			
Website changes - Paulette Boehm		✓	
✓ Website updates - May to Oct			
Newsletter updates – June (complete), Aug & Sept			
Parks, Rec & Culture and Council updates June, August &			
September			
In Progress			

#### Holy Smokes that was a lot of work! ©

### Out of scope of this phase - wish list for future enhancements

- 1. Washroom or outhouse
- 2. Park lighting
- 3. Benches, signage, walking paths <u>outside</u> of Generations Park.





## Thanks again to our financial sponsors as of Oct 25, 2011

······································	
Aden's Family & Friends	\$40,000
Dakota Dunes Community Dev Corp	\$10,000
Associated Engineers	\$1,000
Deb & Dwayne Heidt	\$500
Affinity CU Comm Dev Fund District #2	\$500
Gerry & Deb Heit	\$100
Karen Holowka & Nick Holcroft	\$5,000
Investor's volunteer support prgm	\$300
Gus & Marlene Millsapp	\$500
Alice & Eldon Mackay	\$500
Haynes Family (HCI)	\$500
AMEC	\$150
Inez Cardinal	\$150
Cathie & Garry Hovland	\$50
Brenda Baker	\$100
Judy & George King	\$89
Betty & Harold Empey	\$155
Total Donations	\$59,594

Playground bank acct	\$3,622	
Total Revenue	\$63,216	

Revenue	\$ 63,216.00
Costs	\$ 59,355.45
GST refund	\$ 2,604.37
Total remaining for 2012 activity	\$ 6,464.92

## Aden's Playground in Action

















**Playground Committee Ribbon Cutting (Judy King** missing) Eldon MacKav Master of Ceremonies & mavor







Some of Aden's Family & Friends (more than 100 as Platinum Sponsor)





# Who is Aden? Why is he the Platinum Sponsor of our Playground?

Aden Glatt was a bright and charming 22 yr old firefighter/paramedic who lived in Saskatoon and worked in Thomson, Mb.

He was working away from home to gain the experience needed to get a job with the Saskatoon Fire & Protective Services. We've been told he had been shortlisted for the 2011 new recruits. He was so close to achieving his dream.

On January 16, 2011, he was driving back to work after coming home for the weekend to see his girlfriend (soon fiancée) and family. During his weekend home, he celebrated a late Christmas since he had had to work Dec 25th. He left that Sunday morning with love in his heart. Unfortunately, someone driving the other direction chose to pass a semi truck without being able to see on the snowy highway. Aden was killed instantly in the head on collision. He and his girlfriend loved to come to the cabin at Shields as their 'get away'.

This is the perfect place for his family and friends to pay tribute to his eternal energy, warm heart, contagious playfulness and love of life.

#### Shelter and Walking Path









Spring 2012 the Playground Committee working with the Parks, Recreation and Culture Board and Village Council will wrap up the remaining activity:

- 1. Signage
- 2. Three Adult Fitness Stations
- 3. Landscaping
- 4. Fixing path where needed
- 5. Shelter / Picnic Tables

Respectfully submitted, Ruth Glatt, Project Mgr Intergeneration Park Playground Committee November 2011

